Nebraska Department of Roads Date: 10.02.2015 Nebraska Department of Roads Date: 10.02.2015
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID: 4399 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 4399 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0008 Pay Period End Date:  09.26.2015 Est Number: 0008 Pay Period End Date:  09.26.2015
Contract Location: Total to Date  Prev to Date This Estimate
WOOD RIVER - GRAND ISLAND Estimate Type: PROG Current Contract Amt Total Earnings  $2,805,608.25 $2,418,011.62 $387,596.63
$4,671,617.49 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,805,608.25 $2,418,011.62 $387,596.63
ontractor: Date Lot 11.13.2014 $4.661.925.99 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. ated e;- A3 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Date ;W"’“ ed- E’i‘z"zzﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
: 60% Net Earnings  $2,805,608.25 $2,418,011.62 $387,596.63
Date Notice for Work to )
Begin: 06.01.2015 % Time Comp
HASTINGS NE 68901-7711 gin: - OB 709%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.01.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42399 000 STPD-30-4(149) 030 300.280 312.47 GRAD BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,805,608.25 $2,418,011.62 $387,596.63
Project Manager District Engineer
Nordhues, Bob 09.29.2015 Meyer, Keith 09.30.2015
Construction Engineer Controller
Halstead, Kerri 09.30.2015 Burling, Laurie 10.01.2015
Controller
Burling, Laurie 10.01.2015
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Est Number: 0008 Pay Period End Date:  09.26.2015 Est Number: 0008 Pay Period End Date:  09.26.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 3.50 426.000 1,491.00
0001 0001 0030.10 500.00 1.000 500.00 REMOVE GUARDRAIL LF 426.000 1,491.00
MOBILIZATION LS 1.000 500.00 426.000 1,491.00
0.000 0.00 426.000 1,491.00
0.000 0.00 0010 0010 L006.00 650.00 1.000 650.00
0002 0002 1000.00 1,000.00 1.000 1,000.00 COVER CROP SEEDING ACRE 1.000 650.00
LARGE TREE REMOVAL EACH 1.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.55 674.000 1,044.70
0003 0003 1011.00 30.00 4.000 120.00 EROSION CONTROL, CLASS 1D SY 674.000 1,044.70
WATER MGAL 4.000 120.00 239.890 371.83
0.000 0.00 239.890 371.83
0.000 0.00 0012 0012 L022.11 3.20 237.000 758.40
0004 0004 1030.00 15.00 150.000 2,250.00 FABRIC SILT FENCE-LOW POROSITY LF 237.000 758.40
EARTHWORK MEASURED IN EMBANKMENT CY 150.000 2,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 10,334.10
0005 0005 1101.00 5.00 40.000 200.00 Current 10,334.10
REMOVE PAVEMENT SY 40.000 200.00 In place 3,526.26
59.434 297.17 This Estimate 3,032.83

0.000 0.00 GROUP 6 BRIDGE AT STATION 622+08.92

0006 0006 1102.00 5.00 234.000 1,170.00 0013 0013 0030.60 17,000.00 1.000 17,000.00
REMOVE ASPHALT SURFACE SY 234.000 1,170.00 MOBILIZATION LS 1.000 17,000.00
234.000 1,170.00 0.000 0.00
234.000 1,170.00 0.000 0.00
0007 0007 1107.00 5.00 30.000 150.00 0014 0014 6004.98 250.00 88.000 22,000.00
REMOVE WALK SY 30.000 150.00 ASPHALT PLUG JOINT SYSTEM LF 88.000 22,000.00
39.251 196.26 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 1119.00 500.00 2.000 1,000.00 0015 0015 6007.12 150.00 115.000 17,250.00
REMOVE INLET EACH 2.000 1,000.00 CONCRETE BRIDGE DECK REPAIR SY 115.000 17,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0008 Pay Period End Date:  09.26.2015 Est Number: 0008 Pay Period End Date:  09.26.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 6131.23 5.00 2,430.000 12,150.00 0022 0022 7024.27 2,450.00 3.000 7,350.00
PENETRATING CONCRETE SEALER SF 2,430.000 12,150.00 GUARDRAIL END TREATMENT, TYPE II EACH 3.000 7,350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 6960.11 200.00 98.000 19,600.00 GROUP 7 GUARDRAIL Contracted 21,025.00
BRIDGE APPROACH REPAIR SY 98.000 19,600.00 Current 21.025.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STATION 622+08.92 Contracted 88,000.00 CROUP9BITUMINOUS
Current 88,000.00 0023 0023 0002.55 7.00 1,921.000 13,447.00
In place 0.00 OVERLAY BROKEN LINES STA 1,921.000 13,447.00
This Estimate 0.00 1,411.890 9,883.23
GROUP 7 GUARDRAIL 97.110 679.77
0018 0018 0030.70 1,000.00 1.000 1,000.00 0024 0024 0002.60 7.00 3,842.000 26,894.00
MOBILIZATION LS 1.000 1,000.00 OVERLAY SOLID LINES STA 3,842.000 26,894.00
0.000 0.00 2,364.430 16,551.01
0.000 0.00 149.000 1,043.00
0019 0019 7011.20 23.00 150.000 3,450.00 0025 0025 0030.90 56,000.00 1.000 56,000.00
W-BEAM GUARDRAIL LF 150.000 3,450.00 MOBILIZATION LS 1.000 56,000.00
0.000 0.00 1.000 56,000.00
0.000 0.00 0.000 0.00
0020 0020 7020.00 2,075.00 4.000 8,300.00 0026 0026 2021.00 50.00 18.000 900.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,300.00 MAILBOX POST EACH 18.000 900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 7022.00 925.00 1.000 925.00 0027 0027 3016.21 40.75 40.000 1,630.00
END ANCHORAGE ASSEMBLY EACH 1.000 925.00 CONCRETE CLASS 47B-3000 SIDEWALKS Sy 40.000 1,630.00
0.000 0.00 46.020 1,875.32
0.000 0.00 0.000 0.00
0028 0028 3016.39 31.00 16.000 496.00
DETECTABLE WARNING PANEL SF 16.000 496.00
16.000 496.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 3031.13 82.25 40.000 3,290.00 0038 0038 7521.24 18.00 300.000 5,400.00
14" CONCRETE BASE COURSE SY 40.000 3,290.00 24" WHITE PREFORMED PAVEMENT MARKING LF 300.000 5,400.00
49.940 4,107.57 0.000 0.00
0.000 0.00 0.000 0.00
0030 0030 3039.11 415.60 11.370 4,725.37 0039 0039 7522.04 2.65 22,000.000 58,300.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 11.370 4,725.37 4" YELLOW PREFORMED PAVEMENT MARKING LF 22,000.000 58,300.00
DEPTH 12.530 5,207.47 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 3039.12 349.50 801.510 280,127.75 0040 0040 7522.12 7.50 1,400.000 10,500.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 801.510 280,127.75 12" YELLOW PREFORMED PAVEMENT LF 1,400.000 10,500.00
DEPTH 1,337.127 467,325.88 MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 3039.13 333.00 62.040 20,659.32 0041 0041 7530.49 1,350.00 4.000 5,400.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 62.040 20,659.32 RAILROAD CROSSING SYMBOL PREFORMED EACH 4.000 5,400.00
DEPTH 93.105 31,003.96 PAVEMENT MARKING, TYPE 4 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 4004.50 2.65 1,320.000 3,498.00 0042 0066 8022.15 1.10 500.000 550.00
CAST IRON GRATE AND FRAME LB 1,320.000 3,498.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 550.00
0.000 000 STATE MAINTENANCE PATCHING 10.050 11.06
0.000 0.00 10.050 11.06
0034 0034 4105.59 2,420.00 2.200 5,324.00 0043 0042 8022.20 1.10 50,060.000 55,066.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 2.200 5,324.00 HYDRATED LIME/WARM MIX ASPHALT EACH 50,060.000 55,066.00
JUNCTION BOX 0.000 0.00 34,436.870 37,880.56
0.000 0.00 34,436.870 37,880.56
0035 0035 4155.50 2.00 144.000 288.00 0044 0043 8028.01 185.00 15.710 2,906.35
REINFORCING STEEL FOR INLET AND LB 144.000 288.00 FOUNDATION COURSE REPLACEMENT CcY 15.710 2,906.35
JUNCTION BOX 0.000 0.00 3.130 579.05
0.000 0.00 0.000 0.00
0036 0036 6133.00 24.00 1,063.000 25,512.00 0045 0067 9002.10 23.86 500.000 11,930.00
MEMBRANE WATERPROOFING SY 1,063.000 25,512.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 11,930.00
1,063.334 25,520.02 MAINTENANCE PATCHING, TYPE SPR 10.050 239.79
0.000 0.00 0.000 0.00
0037 0037 7521.04 2.65 4,000.000 10,600.00 0046 0044 9005.23 19.66 13,740.000 270,128.40
4" WHITE PREFORMED PAVEMENT MARKING LF 4,000.000 10,600.00  ASPHALTIC CONCRETE, TYPE SPS TON 13,740.000 270,128.40
0.000 0.00 5,712.250 112,302.84
0.000 0.00 5,712.250 112,302.84
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Est Number: 0008 Pay Period End Date:  09.26.2015 Est Number: 0008 Pay Period End Date:  09.26.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0047 0045 9005.75 23.86 49,860.000 1,189,659.60 0056 0053 9173.20 3.67 2,133.000 7,828.11
ASPHALTIC CONCRETE, TYPE SPR TON 49,860.000 1,189,659.60 SUBGRADE PREPARATION SY 2,133.000 7,828.11
34,436.870 821,663.72 49.940 183.28
2,593.220 61,874.23 0.000 0.00
0048 0046 9009.00 4.00 18,033.000 72,132.00 0057 0054 9179.23 396.06 611.792 242,306.34
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 18,033.000 72,132.00 COLD MILLING, CLASS 3 STA 611.792 242,306.34
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 515.043 203,987.93
0.000 0.00 -22.145 -8,770.75
0049 0047 9010.50 23.86 200.000 4,772.00 0058 0055 9179.24 370.26 68.210 25,255.43
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 4,772.00 COLD MILLING, CLASS 4 STA 68.210 25,255.43
SPR 0.000 0.00 3.224 1,193.72
0.000 0.00 3.224 1,193.72
0050 0068 9020.95 704.00 17.000 11,968.00 0059 0056 9179.35 4.05 18,033.000 73,033.65
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 11,968.00 COLD MILLING, CLASS 5 SY 18,033.000 73,033.65
STATE MAINTENANCE PATCHING 0.242 170.37 0.000 0.00
0.000 0.00 0.000 0.00
0051 0048 9021.12 625.00 441.280 275,800.00 0060 0057 9179.43 61.16 1,153.695 70,559.99
PERFORMANCE GRADED BINDER (52-34) TON 441.280 275,800.00 COLD MILLING, CLASS 3 STA 1,153.695 70,559.99
148.535 92,834.38 1,168.360 71,456.90

TYPE A

148.535 92,834.38 -87.840 -5,372.29
0052 0049 9021.13 704.00 1,702.040 1,198,236.16 0061 0058 9179.65 140.43 78.280 10,992.86
PERFORMANCE GRADED BINDER (64-34) TON 1,702.040 1,198,236.16 COLD MILLING, CLASS 3 STA 78.280 10,992.86
801.333 564,138.43 TYPE B 0.000 0.00
54.156 38,125.82 0.000 0.00
0053 0050 9053.00 2.10 56,390.000 118,419.00 0062 0059 9185.76 8.00 1,282.000 10,256.00
TACK COAT GAL 56,390.000 118,419.00 RUMBLE STRIPS, ASPHALT STA 1,282.000 10,256.00
23,550.000 49,455.00 0.000 0.00
5,800.000 12,180.00 0.000 0.00
0054 0051 9111.00 5.00 33.000 165.00 0063 0060 9188.50 25.00 316.000 7,900.00
WATER MGAL 33.000 165.00 SURFACING UNDER GUARDRAIL SY 316.000 7,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0052 9170.00 92.13 109.840 10,119.56 0064 0069 9300.37 1.00 850.000 850.00
EARTH SHOULDER CONSTRUCTION STA 109.840 10,119.56  RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
0.000 0.00 MAINTENANCE PATCHING 29.650 29.65
0.000 0.00 0.000 0.00
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Est Number: 0008 Pay Period End Date:  09.26.2015 Est Number: 0008 Pay Period End Date:  09.26.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0065 0061 9300.38 1.00  108,460.000 108,460.00 GROUP 10 GENERAL ITEMS
RAP INCENTIVE PAYMENT EACH 108,460.000 108,460.00 0070 0070 0001.08 0.50 24,465.000 12,232.50
129,718.850 129,718.85 BARRICADE, TYPE II BDAY 24,465.000 12,232.50
33,869.460 33,869.46 1,437.000 718.50
0066 0062 9300.52 4,500.00 1.000 4,500.00 422.000 211.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00 0071 0071 0001.10 3.00 1,032.000 3,096.00
/D 0.000 0.00  BARRICADE, TYPE Ill BDAY 1,032.000 3,096.00
0.000 0.00 1,594.000 4,782.00
0067 0063 L001.02 2,500.00 1.000 2,500.00 243.000 729.00
SEEDING, TYPE B ACRE 1.000 2,500.00 0072 0072 0001.75 4.00 1,470.000 5,880.00
0.000 0.00 TEMPORARY SIGN DAY EACH 1,470.000 5,880.00
0.000 0.00 476.000 1,904.00
0068 0064 L010.00 25.00 6.000 150.00 83.000 332.00
SODDING sy 6.000 150.00 0073 0073 0001.90 0.50 31,120.000 15,560.00
0.000 0.00  SIGN DAY EACH 31,120.000 15,560.00
0.000 0.00 16,456.000 8,228.00
0069 0065 L032.75 350.00 2.000 700.00 2,220.000 1,110.00
MULCH TON 2.000 700.00 0074 0074 0001.99 5.00 42.000 210.00
0.000 0.00 CONTRACTOR FURNISHED SIGN DAY EACH 42.000 210.00
0.000 0.00 36.000 180.00
4001 4001 P300.24 92.40 0.000 0.00 36.000 180.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 70.000 6,468.00 0075 0075 0002.28 0.35 5,000.000 1,750.00
24" CMP Type 3,45 70.000 6,468.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 5,000.000 1,750.00
0.000 0.00 0.000 0.00
4002 4002 4360.24 488.25 0.000 0.00 0.000 0.00
24" METAL FLARED-END SECTION EACH 2.000 976.50 0076 0076 0002.30 0.40 2,250.000 900.00
24" Metal FES 2.000 976.50 PAVEMENT MARKING REMOVAL LF 2,250.000 900.00
0.000 0.00 0.000 0.00
4003 4003 0030.90 2,247.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 2,247.00 0077 0077 0002.44 0.44 5,750.000 2,530.00
Additional Mobilization 1.000 2,247.00 TEMPORARY PAVEMENT MARKING, TYPE LF 5,750.000 2,530.00
0.000 0.00 PAINT 0.000 0.00
GROUP 9 BITUMINOUS Contracted 4,320,135.89 0.000 0.00
Current 4,329,827.39
In place 2,713,507.49

This Estimate

377,851.80
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Est Number: 0008 Pay Period End Date:  09.26.2015 Est Number: 0008 Pay Period End Date:  09.26.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 0002.47 0.10 2,875.000 287.50 0087 0087 0030.00 3,500.00 1.000 3,500.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,875.000 287.50 MOBILIZATION LS 1.000 3,500.00
PREPARATION 0.000 0.00 1.000 3,500.00
0.000 0.00 0.000 0.00
0079 0079 0003.10 350.00 210.000 73,500.00 0088 0088 9110.01 45.00 50.000 2,250.00
FLAGGING DAY 210.000 73,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,250.00
120.000 42,000.00 0.000 0.00
8.000 2,800.00 0.000 0.00
0080 0080 0003.20 450.00 100.000 45,000.00 0089 0089 9110.02 65.00 50.000 3,250.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 100.000 45,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
56.500 2542500 OPERATED 0.000 0.00
3.000 1,350.00 0.000 0.00
0081 0081 0003.50 26.00 512.500 13,325.00 0090 0090 9110.03 45.00 50.000 2,250.00
CONCRETE PROTECTION BARRIER LF 512.500 13,325.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 0003.56 5.00 450.000 2,250.00 0091 0091 9110.07 125.00 50.000 6,250.00
RELOCATE CONCRETE PROTECTION BARRIER LF 450.000 2,250.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 0003.70 400.00 4.000 1,600.00 0092 0092 9110.27 45.00 10.000 450.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 450.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 0003.74 8,500.00 1.000 8,500.00 0093 0093 L022.75 3.25 400.000 1,300.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 8,500.00 TEMPORARY SILT CHECK LF 400.000 1,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 0005.10 60.00 178.000 10,680.00 0094 0094 L022.90 3.45 400.000 1,380.00
TRAFFIC CONTROL MANAGEMENT DAY 178.000 10,680.00 TEMPORARY SILT FENCE LF 400.000 1,380.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 0020.00 2.00 1,000.000 2,000.00
TRAINING HOUR 1,000.000 2,000.00
918.500 1,837.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0095 0095 L860.50 2,500.00 1.000 2,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 222,431.00
Current 222,431.00
In place 88,574.50
This Estimate 6,712.00
Totals for contract Contracted 4,661,925.99
Current 4,671,617.49
In place 2,805,608.25

This Estimate

387,596.63



